2018 Plan of Operation - INTRASTATE

DELIVERIES - ALL AMAs
Planned vs. Actual

DELIVERIES - PHOENIX AMA
Planned vs. Actual
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Actual Deliveries 2018 14-Jun-18

Plan of Operation jan feb mar apr may jun jul aug sep oct nov dec total
Phoenix AMA
HIEROGLYPHIC MTNS 4,333
0 0 0 0 0 800 800 800 1,340 1,240 1,290 7,011
AGUA FRIA 1,779
0 0 0 0 0 0 1,000 1,000 1,000 1,000 1,000 0 5,000
GRUSP 0
0 0 0 0 0 0 0 0 0 0 0 0 0
TONOPAH DESERT 000000 0o 0
0 0 0 0 0 0 0 0 0 0 0 0 0
SUPERSTITION MTNS 2,000
0 2,000 2,000 2,000 0 0 2,000 687 0 0 0 8,687
TONPAH IRRIGATION DISTRICT 0
0 0 0 0 0 0 302 400 300 250 150 1,402
Subtotal 1,335 1,444 1,000 2,616 1,717 0 0 0 0 0 0 0 8,112
Total to date 1,335 2,779 3,779 6,395 8,112 8,112 8,112 8,112 8,112 8,112 8,112 8,112 8,112
Projected total to date 0 0 2,000 4,000 6,000 6,800 8,600 12,702 16,129 18,669 21,209 22,100 22,100
Pinal AMA
CADDI0 00 0
0 0 0 0 0 0 0 2,700 0 0 0 0 2,700
HIDDI0 000 sse 536
0 0 0 0 0 2,700 0 0 0 0 0 0 2,700
MSIDD [0 0 sI0 el T 1,830
0 310 510 410 540 310 210 210 200 0 0 0 2,700
0
0 0 0 0 0 0 0 0 0 0 0 0 0
Subtotal 0 0 510 610 1,246 0 0 0 0 0 0 0 2,366
Total to date 0 0 510 1,120 2,366 2,366 2,366 2,366 2,366 2,366 2,366 2,366 2,366
Projected total to date 0 310 820 1,230 1,770 4,780 4,990 7,900 8,100 8,100 8,100 8,100 8,100
Tucson AMA
AVRAVALLEY[00 00 0o 0
0 0 0 0 0 0 0 0 0 0 0 0 0
LOWER SANTA CRUZ 4,675
6,300
PIMA MINE ROAD 0
500
A S AR P OO0 0 O 0
0
SAVSARPIL0 00 oo 0
0 0 0 0 0 0 0 0 0 0 0 0 0
CMIDE 00000 0
0 0 0 0 0 0 1,000 0 0 0 0 0 1,000
KAIFARMS - Red Rock [ 0000000 0
0 0 0 0 0 0 0 0 0 0 0 0 0
BKW FARMS 0
0 0 0 0 0 0 0 0 0 0 0 0 0
Subtotal 0 2,623 2,052 0 0 0 0 0 0 0 0 0 4,675
Total to date 0 2,623 4,675 4,675 4,675 4,675 4,675 4,675 4,675 4,675 4,675 4,675 4,675
Projected total to date 0 0 0 1,500 3,000 3,000 5,000 6,000 6,750 6,750 7,500 7,800 7,800
TOTAL 1,335 4,067 3,562 3,226 2,963 0 0 0 0 0 0 0 15,153
Total to date 1,335 5,402 8,964 12,190 15,153 15,153 15,153 15,153 15,153 15,153 15,153 15,153 15,153
Projected total to date 0 310 2,820 6,730 10,770 14,580 18,590 26,602 30,979 33,519 36,809 38,000 38,000
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